ACADEMIC PROJECT MANAGEMENT

Academic Project Tracking & Evaluation Management

A practical framework for visibility, ownership, and evidence



Made with GAMMA

THE TEAM

Project Team

Shared responsibility begins with clear names.

1

Guide

Ms. Samreddy Swathi

2

Syed Shah Waseq Uddin

160923733240

3

Khaja Zahed Ali Khan

160923733234

4

Md Zain

160923733198

Made with GAMMA

THE CASE FOR STRUCTURE

Why academic projects need structured management

A visible plan lets a team act before a delay becomes a crisis.



Many moving parts

Deadlines, dependencies, research tasks, documentation, and shared responsibility all have to move together.



Earlier decisions

A clear tracking system makes progress visible early, so the team can act before delays grow.

Made with GAMMA

THE CONTROL SURFACE

What project tracking covers

Four questions keep the work legible.

Scope

What the project must deliver.

Schedule

Milestones, deadlines, and task sequence.

Ownership

Who is responsible for each activity.

Status

Planned, in progress, blocked, or completed.

Made with GAMMA

A REPEATABLE METHOD

A practical tracking workflow

The routine is simple enough to repeat at every checkpoint.

01

Break down

Break the project into tasks and milestones.

02

Assign

Assign an owner and due date for each task.

03

Review

Review status at regular checkpoints.

04

Act

Record blockers, decisions, and next actions.

Made with GAMMA

Milestones turn activity into visible progress

Define checkpoints for research, design, implementation, testing, documentation, and final submission.

1

Research

Define the question and evidence.

2

Design

Align approach and requirements.

3

Implementation

Build the planned solution.

4

Testing

Check results against objectives.

5

Documentation

Record methods, decisions, and evidence.

6

Final submission

Prepare the final project to present.

Milestone reviews confirm readiness to move forward.

Made with GAMMA

EVALUATION MODEL

How project evaluation should work

Judge the work through process, output, and evidence together.

Dimension	What to examine	Useful evidence
Process	Planning, participation, communication, and responsible use of time.	Task history, meeting notes, progress reviews.
Output	Quality, completeness, originality, and alignment with objectives.	Prototype, demonstration, final report.
Evidence	Whether the project record supports the evaluation.	Logs, drafts, feedback, and documented decisions.

Made with GAMMA

ONE SHARED VIEW

A simple evaluation dashboard

Review the signals, then turn each review into a next action.

Signal	Current view
MILESTONES **On track**	Completion is visible against the plan.
OWNERSHIP **Clear**	Each active task has one responsible person.
RISKS **Attention**	Blockers are recorded before they spread.
QUALITY **Complete**	Feedback is linked to a specific next action.

Review output: milestone completion, task ownership, risks, feedback, and quality status in one shared view.

Made with GAMMA

ACADEMIC PROJECT MANAGEMENT

Thank You

Questions and discussion

Thank you

Made with GAMMA